FOXCONnN

Status Update

Foxconnds I ndustri al Construction Work i n Area 1
Wisconn Valley Science & Technology Park November 2019
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Program and Professional Construction Manager i SIO Projects

SIO Projects Update

November 2019
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Status Update

A Site Development continues as planned - cutfill,
building pad preparation, storm waterpipe install
and management and winter stabilization.

A Site utility (sanitary / water) and roadway work is e
proceeding per schedule.

A Site & Fab paving (roads & parking lot), curb &
gutter is well underway.

A Fabi Precast complete, steel work is nearing
completion, the concrete roof pours are well
underway, under slab utilities have started and
slab on grade is scheduled to start very soon.

A PSS - precast complete, screen wall
construction continuing, HVAC equipment is
delivered and interior work will begin soon.

A Landscaping in the NE is underway.
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Next Steps and Procurement

Fab Foundations, Elevators, Testing Awarded
Power Substation Awarded
Fab Building Enclosure, Additional Site Work Awarded
Fab Building Interiors In Process
Fab MEP 1 Initial Phase In Process

Fab Turnkey Systems, additional MEP Systems 4 Q20197 1Q 2020
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Wisconsin First and Racine County
Economic Inclusion & Diversity Results

Business Contracting and Inclusion Goals

Wisconsin based Businesses

60%

Racine County based Businesses

10%

Minority-Owned (MBE) Business Enterprises

WomanOwned (WBE) Enterprises

VeteranOwned Business Enterprises

10% Combined

Workforce Inclusion and Diversity Goals

WisconsinResident Work Hours with an
emphasis on Racine County Residents

70%

Minorities or People of Color*

Women

Veterans

10% Combined

WISCONSIN FIRST Business Inclusion
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WISCONSIN FIRST Resident Inclusion
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Gilbane|Exyte will deploy best efforts through robust outreach, procurement and construction practices to achieve the goals for the construction projects awarded for their

work in the Science and Technology Park.
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Photos

Area 1
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